

YANKEE HILL FIRE SAFE COUNCIL  
BRENDA RIGHTMYER, MANAGING DIRECTOR

BOARD REPORT  
7-10-2022

Status of Grants

1. 17-FP-BTU-0108 "Concow Hazardous Fuel Removal - Crain Ridge" – awarded \$498,215  
- expensed \$ 402,355.72

- Goals:
  - 250 acres: completed 121.91 acres
  - 15 RAP Homes: completed 15
  - 5 Street Signs: installed by public works
- Deadline [November 15, 2022](#)



2. 17-FP-BTU-0109 "Concow Hazardous Fuel Removal - Granite Ridge" – awarded \$548,195  
- expensed \$ 172,451.46

- Goals:
  - 250 acres: completed 19.95 acres (additional acres completed but not tallied yet for fuels work completed June 7 – July 10 along finishing Stone Mountain, started Wilenor Court and Comfort Lane – along Concow Road)
  - 15 RAP Homes: completed 15
  - 5 Street Signs: installed by public works
- Deadline [November 15, 2022](#)

3. 20-Stevens – Concow / Yankee Hill Staging Areas - awarded \$150,000 - expensed \$150,000

- Grant Completed and working on final report
- Goals:
  - 120 acres: completed 121.91
  - Purchase and distribute Seedlings:
    - April 30, 2022 – Spring Fling distributed 22 trees through Free Tree Lottery
    - 12 trees distributed direct to landowners where there is property clearance and ability to plant and water tree supporting land restoration.



4. 20-CFF-Signage – awarded \$10,000 - expensed \$10,000

- Working on Final Report
- Signage for Streets, Events, and Public Assembly Points:
  - (1) Update and print evacuation plan- [in progress](#)
  - (12) street signs – [county began installation 6/13/22](#) – we have in storage all signs for Camelot
  - (7) public assembly points – [in progress](#)
  - (2) YHFSC banners - [Completed](#)
  - (10) Event Signs with (6) A frames – [Completed](#)
  - (1) Newsletter – Education/Outreach Packets; distributed (150) packets as mailers - [Completed](#)

5. 21-CNR-BTU-030 – “Concow / Yankee Hill - Staging Areas” awarded \$723,873 - expensed \$26,582.77

- Goals:
  - 223 Acres: completed 13.3 acres
  - 10 RAP Homes: completed 7
- Deadline [March 30, 2025](#)

6. 22-NVCF-01 – “Capacity Building and Project Support” awarded \$50,000 - expensed \$6,531.43

- Supporting staff support that includes efforts to finish 0108 and 0109
- 4/7/2022 – **AWARDED**
- Deadline [April 7, 2023](#)

7. 21-FP-BTU-0222 - “Staging Areas - Maintenance and Enhancements” - \$862,931

- **Grant Agreement - PENDING**
- 6/1/2022 – Award Letter - Received

8. 21-FP-BTU-0223 – “Crain Ridge Fuel Break – Maintenance & Enhancements” - \$727,701

- **Grant Agreement - PENDING**
- 6/1/2022 – Award Letter - Received

9. 22-UWA-01 “FIREWISE – Residence Assistance and Outreach Program” - \$8,000

- **Grant Agreement - PENDING**
- 6/22/2022 – Award Letter – Received

## Residence Assistance Program (RAP)

---

Defensible Space



## Meetings:

---

1. 6/12/22 – YHFSC – Board Meeting
2. 6/13/22 – Met Public Works in Oroville and picked up street signs
3. 6/14/22 – Presentation Packets for Community Meeting at Historic School – Dropped off Packets

4. 6/20/22 – Delivered trees to community members
5. 6/22/22 – Met with Joe Tapia, CALFIRE Battalion Chief re Evac Plans, Staging Signs, and project updates.
6. 6/24/22 – Met John Hunsicker for AM1630 and GMRS radio training – with Hugh, Ruby, and Brenda
7. 6/25/22 – Nominating Committee meeting: Marilyn, Bill, Rex, Darla, and Brenda
8. 6/28/22 – Met RPF for section of Granite Ridge work
9. 6/29/22 – Meeting with BCFSO regarding Notice of Exemption (CEQA) for the Concow/Yankee Hill community.
10. 6/30/22 – Site Visit, Dave Derby, CALFIRE Forester/Grant Manager



### Grants Submitted and Pending:

1. 3/3/2022 – PGE CEMA Grants submitted:

- “Concow / Yankee Hill Hazardous Fuel Removal and Biomass Reuse” – 45 acres - \$99,950
- “Concow / Yankee Hill Tree Mortality and Hazardous Fuels – Post Fire” – 20 acres – \$96,500

